
 

 

 

 

 

Project Newsletter 

What’s happening now? 
The Civic Center and Park project is currently on 

schedule and on budget.  The soil excavation work is 

completed and the building pads for the city hall office 

building and parking structure are also completed.  

The shoring wall along MacArthur Boulevard is 

nearing completion and will brace the area for the 

parking structure.  The foundation for the parking 

structure is scheduled to start the first week of April.  

By the end of the month, utility relocations for the 

library expansion should be finalized and grading for 

the library expansion should begin, weather permitting. 
 

Why is that crane there? 
Last month a large crane was moved on to the project 

site.  The crane is needed to assist with securing rebar 

cages to create the shoring walls base structure.  The 

next step is applying shotcrete (a technique of 

spraying concrete) to form the wall.   

 

An obvious sign of construction taking place beyond 

the blue fence, the crane and flag on top is not an 

indication of future building height.  Flags are typically 

placed atop cranes as a safety measure.  All 

components of the Civic Center and Park have been 

designed to remain below the view plane.  As the 

project progresses, there will be various equipment 

coming and going from the site that may temporarily 

rise above the construction fence line.   
 

What’s the schedule? 
The parking structure portion was bid as design-build.  

Upon receiving approval of the design, building 

permits were issued.  It is expected to be completed in 

Fall 2011.  Construction of the library expansion, park 

(north, central, and south parcels) and the city hall 

building, community room and council chambers are 

scheduled for completion in late 2012. 
 

Who do I call with questions? 
The City’s construction management team is available 

to respond to your questions and concerns: 

 Project Manager William Hahn 

949-261-5100 | whahn@cwdriver.com  

 Public Works Director Steve Badum 

949-644-3311 | sbadum@newportbeachca.gov 

Construction Costs as of February 28, 2011: 

 

• Expended: $6,391,052.  
 
• Construction contingency items: 

 minor landslide repairs during excavation of 
north parcel park, $34,842. 

 grading refinements due to revised design 
adjacent to wetlands, $82,822. 

 storm damage, $61,773 (submitted to FEMA 
for reimbursement). 

 
• Owner’s contingency change orders: $0. 

The City Council authorized an amount of $104.9 million 

for all three phases of construction and construction 

contingency; including excavation and construction of 

the shoring wall, parking structure, city hall office 

buildings, library expansion, and parks.  An additional 

$2.6 million is earmarked for owner’s contingency. 
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